
Minutes of the Suffield Permanent Building Commission 
Thursday September 11, 2014 

   PBC Members Present 

Joe Sangiovanni, Chairman 
Bill Gozzo, member 

Kevin Goff, member 
Cathie Ellithorpe, member  

Glen Neilson, member 

 
Also Present 
John Cloonan, Public Works 
Director 
Julie Oakes, Facilities Manager 

Patrick McMahon, Economic 
Development 
Mel Chafetz, Kent Library 
Commission 

Jackie Hemond, Library Director 
John Ireland, Silver Petrucelli 
Darryl Madey, Resident

 
Call to order   The meeting was called to order at 7:04 p.m. 
       
Public Comment    Mr. Madey spoke about his concerns with the design of the new ADA Library Addition and he 
submitted his written comments to the commission. He requested that a special pick up and drop off area be 
worked into the plans on either side of the door so that patrons, especially children, do not have to exit vehicles 
directly onto Bank Lane.  Mr. Madey also requested that more lights be added to the crosswalk area in addition to 
the speed bumps that are planned on either side of the raised crosswalk to increase safety.   
 
Mr. Chafetz informed the commission that the major library donor has decided to extend his agreement with the 
Town until January 1, 2015.  
 
Correspondence    None 
 
Review of July 31, 2014 Minutes 

 Ms. Ellithorpe made a motion to approve the minutes of the July 31, 2014 meetings with 1 spelling 
change and one wording change.  Mr. Neilson seconded, all in favor, motion passed unanimously. 

  
Kent Memorial Library ADA addition and HVAC Project 

 Chairman Sangiovanni confirmed that the State Historic Preservation Organization (SHPO) did not 
approve the most recent window plan design that was submitted.  The Commission will have to forego the 
$200,000 SHPO grant and move forward with the project.  Discussion ensued as to whether the plans 
could go back to the less costly Pilkington Design that uses a thinner glass in combination with a fin 
support system.  This plan would need approval again from the Suffield Historic District Commission. 
 

 Mr. Ireland explained how the original Pilkington system worked with a fin on the inside.  There is a top 
and bottom track, and the lower track holds the weight of the glass.  The panels are joined with a 
structural silicone sealant. The shutters on the building need to be addressed in some way as to not 
interfere with the track system. 
The exterior appearance of the fins from the road will look the same as it looks today.  He suggests using 
a standard system with a glazed ¾” fin to keep the cost down.  There are more choices in the companies 
that do fin type systems. 
 

 Chairman Sangiovanni made a motion to authorize Mr. Ireland to explore a lower cost option for the 
windows that is similar to the courtyard with a fin on the interior.  Mr. Goff seconded, all in favor.  Motion 
passed unanimously.  Mr. Ireland will come back in two weeks with his recommendation. 

 

 Mr. Ireland discussed the wording that should be used in RFP’s for qualifying bidders. He recommends 
using AIA form 305, the Qualification Statement Form to select potential contractors.  
 

 Mr. Cloonan asked whether the Town is required to advertise on the DAS website.  Mr. Ireland said it was 
not necessary, just be sure to follow your own in house bidding policy. 
 

 Ms. Oakes asked about the Hazmat Plan.  Mr. Ireland said the specs should be included in both projects.  
She also asked for a recommendation as to when to request another Dept. of Labor prevailing wage 
package.  Since there is only a twenty day window with each request, it was agreed upon for her to file 
again on September 22

nd
.  

 
 



 
 
 

  
 
 
 Invoices 

 Chairman Sangiovanni made a motion to approve invoice # 2494 from BLD Construction in the amount 
of $19,900.00 for completion of the shingle roof project at McAlister School.  Mr. Neilson seconded, all in 
favor.  Motion passed unanimously. 
 

 Chairman Sangiovanni made a motion to pay only $11,600.00 for 100% CD’s on invoice #35525 from 
Tecton Architects for the Kent Library ADA project.  The balance of the invoice will be tabled until more 
information is received.  Mr. Neilson seconded, all in favor.  Motion passed unanimously. 
 

 Ms. Ellithorpe made a motion to approve invoice #SHSSO from Power Point Energy in the amount of 
$10,214.51 for a tie in to the SHS existing energy management system at the VOAG LAF.  Mr. Goff 
seconded, all in favor.  Motion passed unanimously. 
 

 Ms. Ellithorpe made a motion to approve invoice #10643 for JTN in the amount of $12,700.00 for fiber 
optic work done at Ffyler Place for the temporary Library move. Mr. Gozzo seconded, all in favor.  Motion 
passed unanimously. 
 

 Mr. Goff made a motion to approve invoice #4828 from Reliable Plumbing in the amount of $5,000.00 
for installation of the animal waterers at the VOAG LAF.  Mr. Neilson seconded, all in favor.  Motion 
passed unanimously. 
 

 Chairman Sangiovanni made a motion to approve all the invoices from Beacon Mechanical (#103163, 
#103165, #103436, #103164) for repairs under the LAF grant in the amount of $4,425.63 for work done 
on the air conditioners at the Vo-Ag LAF.  Mr. Neilson seconded, all in favor.  Motion passed 
unanimously.   
 
 

Executive Session 

 At 8:50 Chairman Sangiovanni made a motion to go into Executive Session, seconded by Mr. Goff, all in 
favor. 

 The Committee came out of Executive Session at 9:12 p.m. 
 

Adjourn    There was a motion made and seconded to adjourn at 9:15 p.m.   
 

 
Next Meeting Date    The next meeting of the PBC will be Tuesday September 23, 2014. 

 
Submitted by 
Linda Zaffetti                                                                                Joseph J. Sangiovanni, Chairman of the PBC 


